

~~CONFIDENTIAL~~~~SECRET~~PLEASE RETURN TO
ENGINEERING DIVISION

Chief, Procurement Division, OL

15 February 1957

Chief, Engineering Division, OC

ENG-1-176

Contract RD-85, Task Order 2,
Production Corporation

25X1

REF : a. Memorandum to [redacted]
Fort Davis Station, Washington, D.C., Signed: [redacted]
[redacted], dated 12 December 1956

25X1

25X1

25X1

b. Memorandum to [redacted] P. O. Box 6788,
Fort Davis Station, Washington, D.C., Signed: [redacted]
[redacted] dated 8 February 1957

25X1

25X1

25X1

1. The referenced memorandums seek additional funds for the execution of the subject contract. Task Order 2 of the contract requires the development and delivery of ten RP-11 Power Supplies and ten RH-11 Hand Crank Generators which constitute the RS-11A/B Power Supply System. The contractor submitted individual equipment cost estimates and a contract was subsequently awarded based on these estimates.

25X1

2. The contractor seeks an additional sum of \$1,494.35 to complete the RP-11 Power Supply which constitutes an overrun of approximately 10% and is considered fair and reasonable. The scope of the work has not been increased and consequently the fixed fee is not affected. With respect to the RH-11 Hand Crank Generator portion of the Task Order, the contractor seeks funds in excess of 100% of his original cost estimate for this work. We recommend that the Hand Crank Generator portion of the Task Order be terminated and a final report rendered.

3. It is requested that the contractor be authorized an increase for the RP-11 Power Supply development as indicated above and that he be formally advised of non-approval of additional funds for a continuation of the RH-11 Hand Crank Generator development. Funds resulting from the termination of the RH-11 should be adequate to cover increased costs for the RP-11 Power Supply development portion of the Task Order.

25X1

~~SECRET~~

OC-E/R&D-EP/CEM:wlj

(15 February 1957)

cc: R&D Subject File/OC-E/Reading/Chrono/Dev-ep

25X1

~~CONFIDENTIAL~~